COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2021

ESTI MATE SUMVARY 07:32:30
CONTI D C22759 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 22759- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 74.0 DAYS TIVE ALLOW 74 WORK DAYS
BOULDER ADA CURB RAMPS PHASE 1 PERCENT TIME:  100. 00 ORI G TI ME ALLOW 74 VORK DAYS
PROJECT NO. CR400- 366
BOULDER ADA CURB RAMPS PHASE 1
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 05/ 14/ 2020 DATE TI ME STARTED 01/06/2020
3001 N Townsend Ave DATE LET 10/ 03/ 2019 DATE WORK BEGAN 01/ 06/ 2020
DATE AWARDED 10/ 10/ 2019 DATE TI ME SToPPED 01/20/2021
DATE CONTRACT EXECUTED 11/05/2019 DATE ACCEPTED 01/20/ 2021
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 01/06/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,163, 418.40 PARTI Cl PATI NG $ 2,500. 00 $ 0.00
AWARD PRQJECT AMI: $ 1,019, 756.00 NON- PARTI CI PATI NG 933, 275. 40 38, 635. 54
PERCENT COMPLETE: 80. 43% TOTAL EARNI NGS 935, 775. 40 38, 635. 54
FUNDS AVAI LABLE: $ 227,643.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 935, 775. 40 38, 635.54
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 15, 296. 34 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 920, 479. 06 38, 635. 54
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 920, 479. 06 38, 635. 54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 38, 635. 54

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22759- BI D
PRQIECT CR400- 366 ESTI MATE NO 0006
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCR!I PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L ________.
CAT NO0200 ROADWAY
0005 202-00190 Renoval of Concrete Median Cover Material 18. 000
SY
45. 00000
0010 202-00200 Renoval of Sidewal k 267.000
Sy
40. 00000
0015 202-00203 Renoval of Curb and Cutter 99. 000
LF
35. 00000
0020 202-00206 Renoval of Concrete Curb Ranp 2, 295. 000
Sy
30. 00000
0025 202-00210 Renpval of Concrete Pavenent 4.000
SY
100. 00000
0030 202- 00250 Renoval of Pavenent Marking 660. 000
SF
4. 50000
0035 202-00889 Renoval of Detectabl e Warning 7.000
EACH
100. 00000
0040 203-02330 Labor er 20. 000
HOUR
40. 00000
0045 208-00002 Erosi on Log Type 1 (12 Inch) 300. 000
LF
10. 00000
0050 208-00035  Aggregate Bag 224. 000
LF
5. 00000
0055 208-00053 StormDrain Inlet Protection (Type |) (84 Inch) 10. 000
EACH

200. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

18. 000
0. 000
18. 000

267.000
0. 000
267.000

99. 000
0. 000
99. 000

2,260. 000
22.000
2,282.000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000

60. 000
0. 000
60. 000

224.000
0. 000
224.000

10. 000
0. 000
10. 000

Page 2
ESTI MATE RUN 06/ 22/ 2021

07: 32: 30
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
810. 00
0. 00
10, 680. 00
0. 00
3, 465. 00
660. 00
68, 460. 00
0. 00
400. 00
0. 00
0. 00
0. 00
700. 00
0. 00
0. 00
0. 00
600. 00
0. 00
1, 120. 00
0. 00
2, 000. 00



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22759-BI D ESTI MATE RUN 06/ 22/ 2021
PRQIECT CR400- 366 ESTI MATE NO. 0006 07:32: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0060 208- 00054 StormDrain Inlet Protection (Type II) 24.000 5. 000
EACH 5. 000 1,125.00
225. 00000 10. 000 2,250.00
0065 208-00090 Erosi on Control (Curb Ranp) 123. 000 118. 000
EACH 5. 000 850. 00
170. 00000 123. 000 20, 910. 00
0070 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 8. 000
HOUR 0. 000 0. 00
35. 00000 8. 000 280. 00
0075 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 8. 000
HOUR 0. 000 0. 00
50. 00000 8. 000 400. 00
0080 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 210-00010 Reset Mail box Structure 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1.000 250. 00
0090 210-00090 Reset Delineator 18. 000 18. 000
EACH 0. 000 0. 00
50. 00000 18. 000 900. 00
0095 210-00300 Reset Brick Pavers 9. 000 7.000
SY 2.000 200. 00
100. 00000 9. 000 900. 00
0100 210-00810 Reset Ground Sign 3. 000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0105 210-00827 Reset Pull Box 57. 000 57. 000
EACH 0. 000 0. 00
350. 00000 57.000 19, 950. 00
0110 210-01710 Reset Valve 2.000 2.000
EACH 0. 000 0.00
500. 00000 2.000 1, 000. 00



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 22759-BID ESTI MATE RUN 06/ 22/ 2021
PRQIECT CR400- 366 ESTI MATE NO 0006 07:32: 30
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADVWAY
0115 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 90. 000 90. 000
LF 0. 000 0. 00
25. 00000 90. 000 2, 250. 00
0120 210-04010 Adj ust Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0125 212- 00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 200 1, 000. 00
5, 000. 00000 0. 200 1, 000. 00
0130 212-00032 Soi | Condi tioning 0. 200 0. 000
ACRE 0. 200 1, 000. 00
5, 000. 00000 0. 200 1, 000. 00
0135 212- 00050 Sod 1, 305. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0140 213-00012 Spray-on Mil ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0145 213-00067 Rock Miul ch (Weed Free) 57. 000 0. 000
SF 57. 000 570. 00
10. 00000 57.000 570. 00
0150 304-06007  Aggregate Base Course (Cl ass 6) 425. 000 152. 000
cY 0. 000 0. 00
35. 00000 152. 000 5, 320. 00
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 148. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0160 412-00190 Concrete Pavenent (Patching) 55. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0165 608- 00000 Concrete Sidewal k 266. 000 104. 000
SY 156. 000 14, 664. 00
94. 00000 260. 000 24,440. 00



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22759-BI D ESTI MATE RUN 06/ 22/ 2021
PRQIECT CR400- 366 ESTI MATE NO. 0006 07:32: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 608-00010 Concrete Curb Ranp 2,419. 000 2,296. 000
Sy -33.000 -5,511. 00
167. 00000 2,263. 000 377,921. 00
0175 608-00015 Det ect abl e War ni ngs 203. 000 150. 000
SF 0. 000 0. 00
50. 00000 150. 000 7,500. 00
0180 608-00350 Concrete Sidewal k (Col ored) 10. 000 0. 000
Sy 0. 000 0. 00
150. 00000 0. 000 0. 00
0185 609-20010 Curb Type 2 (Section B) 12. 000 12. 000
LF -4.000 -200. 00
50. 00000 8. 000 400. 00
0190 609-21020 Curb and CGutter Type 2 (Section |l-B) 103. 000 101. 000
LF 2.000 100. 00
50. 00000 103. 000 5, 150. 00
0195 610-00020 Medi an Cover Material (Patterned Concrete) 92. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0200 625-00000  Construction Surveying 1. 000 0. 750
LS 0. 250 7,500. 00
30, 000. 00000 1. 000 30, 000. 00
0205 626- 00000 Mobi |i zati on 1. 000 1. 000
LS 0. 000 0. 00
84, 000. 00000 1. 000 84, 000. 00
0210 627-00007 Epoxy Pavenent Marking (Special) 1. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0215 627-30407 Pref ormed Ther nopl astic Pavenent Narking (Word- Synbol) 72.000 0. 000
Spec
(Sp SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0220 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 680. 000 0. 000
Li ne
) (¢ SF 120. 000 2,400. 00
20. 00000 120. 000 2,400. 00



CONTI D: C22759 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22759-BI D ESTI MATE RUN 06/ 22/ 2021
PRQJECT: CRA400- 366 ESTI MATE NO 0006 07: 32: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70010 F/ A Mnor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70016 F/ A Fuel Cost Adjustnent 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0235 700-70111  Project First Program 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70310 F/ A Landscapi ng 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0245 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 626-01104 Public Information Services (Tier V) 1. 000 0. 750
LS 0. 250 1, 750. 00
7, 000. 00000 1. 000 7,000. 00
0260 630-00000  Flagging 2,500. 000 1, 524. 000
HOUR 0. 000 0. 00
28. 50000 1, 524. 000 43, 434. 00
0265 630- 00007 Traffic Control Inspection 56. 000 52. 000
DAY 2. 000 1, 000. 00
500. 00000 54. 000 27, 000. 00
0270 630-00012 Traffic Control Managenent 86. 000 84.000
DAY 2.000 1, 880. 00
940. 00000 86. 000 80, 840. 00
0275 630-80335 Barricade (Type 3 MA) (Tenporary) 20. 500 18. 450
EACH 2.050 307.50
150. 00000 20. 500 3,075. 00
0280 630-80341 Construction Traffic Sign (Panel Size A) 150. 000 135. 000
EACH 15. 000 1, 200. 00

80. 00000 150. 000 12, 000. 00



CONTI D

CAT NO0200

0285 630-80342

0290

630- 80355

0295

630- 80357

0300

630- 80360

0305

630- 80380

0310 630-80393

CAT NO0400

0250 620-00020

C22759
22759-BID
CR400- 366

ROADWAY

Construction Traf

Port abl e Message

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng

Traffic Cone

St ackabl e Verti cal

CONSTRUCTI ON ENG NEEI

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

fic Sign (Panel Size B)

Si gn Panel

Devi ce

Panel s

RI NG BI D | TEMS

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
16. 000
EACH
80. 00000
6. 250
EACH
6, 400. 00000
(B 13. 250
EACH
700. 00000
360. 000
EACH
30. 00000
400. 000
EACH
33. 00000
82. 000
EACH
112. 20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 000
1. 000
10. 000

5.625
0.625
6. 250

11.925
1.325
13. 250

292.500
32.500

. 000

. 500
37.500
. 000

73.800
8. 200
82. 000

933, 275

CAT 0200 CURRENT AMI $ 1,160,918.40$
1. 000 1. 000
EACH 0. 000
2, 500. 00000 1.000

CAT 0400 CURRENT AMT  $ 2,500.00 %

PRQJECT TOTAL CURRENT AMI $ 1,163,418.40$%
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ESTI MATE RUN 06/ 22/ 2021
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07:32: 30

AMOUNT

800

40, 000

9, 275

9, 750

12,375

935, 775

00

00

00

00

00



